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Ms. Magalie Roman Salas
Secretary
Federal Communications Commission
1919 M Street, N.W. - Room 222
Washington, D.C. 20554

EX PARTE SUBMISSION

Re: In the Matter of Communications Assistance for Law
Enforcement Act, CC Docket No. 97-213

Dear Ms. Salas:

In recent meetings with the Telecommunications Industry Association ("TIN')
regarding the Communications Assistance for Law Enforcement Act ("CALEA"), several
Commission staff expressed interest in switch manufacturers' CALEA development schedules
and in what efforts manufacturers have made to implement CALEA since the adoption of J-STD­
025 in December 1997.

Manufacturers have devoted enormous engineering resources to the
implementation of CALEA ever since its enactment in October 1994. Indeed, despite the
continued confusion and delays regarding both the capability standard (J-STD-025) and the final
notice of capacity, many manufacturers will make at least partial solutions generally available as
early as 1999. However, with the exception of Alcatel, none of the manufacturers anticipate
having a complete J-STD-025 solution available for all switch platforms until at least 2000. That
is why an extension to October 25,2000 is necessary.

For example, Nortel plans to implement its J-STD-025 solution for one product
(the DMS-1 00) in a series of three generic software upgrades: in the fourth quarter of 1998, the
second quarter of 1999 and the fourth quarter of 1999. However, similar solutions for other
products will not be available until after that date. Similarly, Motorola plans to make
approximately 90-95% of its J-STD-025 solution available by the second half of 1999.
However, because ofthe delays and confusion that surrounded J-STD-025, the remaining 5-10%
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will not be available until the next generic upgrade in late 2000.

In order to give the Commission a clearer impression of each manufacturers'
proposed schedule, attached are copies of the information manufacturers provided the FBI in
March and April of this year as part of an intensive, 60-day cooperative exercise.! At the request
of the Attorney General, almost all of the major switch manufacturers voluntarily disclosed
detailed (and sensitive) technical and financial information regarding their proposed solutions.
The purpose of the exercise was to generate reasonable cost estimates for both J-STD-025 and
the FBI "punchlist" that government officials could use in making policy decisions.

As part of this 60-day process, manufacturers provided the FBI with their best
estimates of when their respective J-STD-025 solutions would be generally available. The FBI
has included some of this information in a recent ex parte submission to the Commission?
However, because the FBI's ex parte only provided information for two switch manufacturers,
Commission staff requested that TIA provide similar information for other manufacturers.

It should be remembered that most of these schedules were prepared in late March
and early April. In some instances, schedules already have changed -- either as a result of the
continued policy disputes surrounding CALEA implementation (which many manufacturers
expected to have been resolved by early summer) or because of the vagaries experienced in any
software development effort of this size.

It also should be kept in mind that these schedules only identify when
manufacturers expect their solutions to become "generally available." Even once a product is
generally available, manufacturers -- working with their carrier customers -- require additional
time to install these products in the facilities of each customer.3

In addition, two manufacturers that were not involved in the 60-day exercise have
agreed to include their estimated development schedules in this submission.

TIA is unaware of why the FBI chose to provide only two development schedules
in its submission. All ofTIA's members would have been happy for the FBI to share this
information with the FCC. In fact, since May (when the FBI's report was first supposed to be
published), TIA has urged the FBI to release its report -- both to the Commission and to
manufacturers (who still have never seen a complete copy of the report).

Of course, these development schedules were also based on J-STD-025 (and, in
some instances, the FBI punchlist) as they existed at the time. Manufacturers will require
additional time if any revisions are made to the J-STD-025 or the punchlist. How much time will
vary from manufacturer to manufacturer.
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The technical effort involved in implementing CALEA is among the largest and
most complex currently faced by manufacturers. Central office switches literally have several
times the number of lines of software code that were used to launch the space shuttle. CALEA
impacts nearly all of the call processing and feature control functionalities of the switching
network. Implementing a CALEA solution, therefore, not only requires extensive design efforts
but also significant testing.

Manufacturers have devoted considerable resources to designing sophisticated
technical solutions for CALEA. Hopefully, with the type of guidance and compliance schedules
called for in the recent letter by Chairman Henry Hyde and Ranking Member John Conyers, Jr.,
manufacturers can complete the process of designing, developing, testing and installing these
solutions in an efficient and expeditious manner.

Pursuant to 47 C.F.R. § 1.1206, an original and two copies of this letter and
attachments are enclosed for filing. Please do not hesitate to contact me if you have any
questions.

Sincerely,

Stewart A. Baker

cc (wi encl.): Dan Connors
Ari Fitzgerald
Jim Green
Karen Gulick
Paul Misener
Dan Phythyon
Peter Tenhula
David Wye
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Wireline Platform 302000 102001
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The above dates are based upon the assumption that the J-STD-025 requirements are
frozen and will not change. Additionally, general availability data for the Punch List
items are based on the best information we have been able to gather to date. Once the
Punch List items have been standardized, this data must be revisited and is subject to
change. Additional proprietary assumptions have been provided to the FBI pursuant to
a non-disclosure agreement, and are not included herein.

1 General availability dates are reliant upon the absence of any delays outside of Lucent's control.
General Availability dates represent the dates upon which Lucent anticipates that it will make its
CALEA solutions available to carriers. With regard to the general availability of the J-STD-025
solution for both platforms, Lucent will strive to meet a 10 2000 date, but has provided the 30
2000 period in the above table to account for current resource limitations.
2 General availability of the Punch List solution by this date is dependent upon the balloting and
approval of the enhanced surveillance services (ESS) standard by 10 1999.



Motorola ConhJcntial Proprietary
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MOlOrola
EMX-2500

, EMX-5000

J-STD-025 except for "cbange" message

At the tinal phase ofJ-STD-025 deployment. the requirements ofJ-STD-025 win be supported in the Motorola C IG C ALEA
product. .

note: punch-list capabilities will be available approximately two years after publication of an industry standanJ covering
punch-list rC4uircments, but not before the mitldle of 20010
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NOKIA

Nokia will have 90% of J-STD-025 available for deployment by 2Q99. Due to the
conflicts on certain portions of the standard, an example being the Change message,
which kept these portions unstable until very late in the standardization process, the
remaining 10% will be unavailable untiI2QOO-3QOO. Both of these estimates depend on
the timely availability of the CIS collection equipment for testing purposes.
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Nortel DMS-IOO

.. IJ3/04

The OMS-lOO family ofswitches is Norte1's leading high capacity central of8oe switching
application cJetigDed for end oBice use. 1"he DMS..1oo provides extensive midaltial and bu8iDeIs
services, ranging from basic tclephorJe service to a full line ofadvaaced voice ad data services for
teIidentialmd busiDess matkets. It is deployed exteDsively aaoss the United 8tateI by awide rIIJF
of scvice providers.

Solillicm availabUit)l tlates

No.rte1 will zeleue its CALP.A 8OluIion for the DMS-1oo inpbaIes. It will take four cUstinct
generic soAwm: rel_ to fallyoquip a DMS-IOO switc:h with all the capabilities of J-Sm..02S
aud the ·punch list.· The first three generic teleues will include all sumillauce capabilities
exc1.MIing the "punoh list· The first thIec acaerit softwaIe releases are expected in tbe tbUIth quarter
of 1991, tM seccmd quartr;r of 1999•.and the fourth quarter of1m. The "punoh list· capabilities
will be mlde available iD. the second quarter of2000.

Nol1el DMS-I0

The Norte! DMS·I0 switch is a small to medium size switch that is typically capable of
providinl local. long-distance, aDd tandem servioe for up to 12,800 subscribers. The DMS~10
proWIes service in a vast number ofrural and suburban locations in the UDited States.

Solution awlIlQbll1ty dDtn

Nor1el will 1dcuc ita CALBAlOlueion on the OMS-tO in phues. It wlll tab two software
.,.-it teleMes to tW1y equip aDMS-tO switchwith thole~ofJ-STD..Q2S IDd the -puzu:h
list.. The first aaaeric 1OftwaIe...will occur 18moaths..all order is pItad aDd will iDc1ude
only those capabillties within J..SlD-02S. The "puDch list" capabilities will be made available in a
secoad aa=ic software release. approximately 12 moaths after the first release. Cunent estimates
of the generic software release timelines are first release in. the foutb quartet of 1999 and second
release in the fourth quarter of2000.
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Nortel DMS-MSC

1'bo DM&--M$C is Nortel's primary PCS mobile awitdWla cater application. Its core
switching functionality is based on the DMS..100 switdliDg platfonn.

Solvticm mailability dDtes

No.rtel will release its CALHA solu1ion on the DMS-MSC inphases. Itwil11ake two dist.iDct
softwata p:neric software releases to fUlly equip a DMS-MSC switch with those capabilities of
J-8TD-025 mel tbe .puach list.· The first aeaaic 90ftwaIe mcese could be in the fori quarter of
1998 for the capabilitill of .J-S1"J).02S. Tba -pmch 1iIr" capabIlities will be made available in a

IeCOl1cI prodw:t re!eue tbat cou1d be in the"'l~:r;.
lar G ZOoo.

Nortd DMS-MTX

The DMS-MTX is Nox=l's prim.IIy mobUe switchiDg center application in the cellular
market. Its core switching functionality is baed on the OMS-loo switching pla.tfonn.

801111;0" availability dates

Nortel will Ielease its CALHA sol\1ti.Qnonthe DMS-MTX inphues. Itwill tab two distinct
ae-ic software releases to fully equip a DMS-MTX switob with thOle capabilities ofJ..S1D-02S
aDd the ·pura.list." The first a-ric 90ftwaIe nleue could be in 1he third quatter of2000 tor the
capabilities ofJ-STD-02S and a partial set ofthe lIpuDCh list" capabilities. The re:maininI -punch
1isfI capabilities will be made available in a second generic softwue release that could be in third
quarter ot2001.



Siemens

·Siemens pllnl to hawI the J.STD-0a5 CQn1IIi&nt SW ..1•••1d In pha-. tor our wiNllMiwireleu
pracUM. The ftI'It "... M the J-8TD-025 compIiInt SW will be ..... between 1Q1ODO to
1Q1OO1 tor the various product INI. ". ot. phM•• 1M 8ChDtlld~ one year
tram the initial ....... Arrt addIoMI~ beyQnd~ can be ICheduIBd In
1M ..... pna- • "....ty. SpecifIc product ,.,•••• infotmation will be provided to the FCC in
prtvate ex parte meetings if required.·


